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LOS ANGELES NETWORK FOR ENHANCED SERVICES - QUARTERLY UPDATE

On May 31, 2011, your Board authorized the Chief Executive Officer (CEO), as Chair of
the Los Angeles Network for Enhanced Services (LANES) Board, to execute and
implement the terms of the Cal eConnect (CeC) Health Information Exchange
Expansion Grant Agreement on behalf of LANES, and accept grant funds in the amount
of $996,070 for the Health Data Highway Project (HDHP), effective upon Board
approval for the term of June 2011 through November 2012, with approval by County
Counsel and prior notification to the Board; and authorized the CEO to execute future
amendments for modifications needed to comply with changes in State or Federal laws
or regulations, changes to line items in the budget and/or the timeline/deliverables as
required for project implementation, and no-cost extensions if needed for project
completion, in consultation with County Counsel and prior notification to your Board. In
addition, your Board instructed the CEO to provide quarterly updates.

This is to provide our third quarterly report.
CURRENT STATUS

In our last status report, we indicated we had experienced some delays in the
implementation timeline and were working with our technology partner, the Western
Health Information Network (WHIN), and CeC to update the timeline for the grant
deliverables, with the same planned completion date of November 2012.

“To Enrich Lives Through Effective And Caring Service”

Please Conserve Paper — This Document and Copies are Two-Sided
Intra-County Correspondence Sent Electronically Only



Each Supervisor
March 2, 2012
Page 2

In January 2012, CeC informed us of concerns with the delays we had experienced and
offered their help in addressing these issues. LANES had multiple communications via
phone with CeC during this time period to discuss the active steps LANES had taken
with WHIN to address the delays, including establishing a revised timeline and budget.
In February 2012, CeC requested the following, to which the LANES Board responded

as indicated below:

CeC Request

LANES Response

Revise the deliverables, timelines
and budget.

Met with CeC on February 9, 2012 and provided
revised deliverables, timelines and budget. Upon
review and discussion of these documents, they were
approved by CeC.

Quarterly meetings between CeC
and the LANES Board.

The first of these meetings was February 9, 2012 and
will continue through the duration of the grant.

Monthly meetings with project
participants, including key exchange
partners. ’

A CeC representative will participate in a portion of the
monthly LANES Board meeting that will include the
key exchange partners, which are Department of
Health Services (DHS), L.A. Care, and the Community
Clinic Association of Los Angeles County (CCALAC).

Monthly written status reports.

Provided CeC a monthly status report in February
2012 and will continue to do so each month.

Inclusion of a CeC staff member in
weekly LANES project progress

A CeC representative has begun participating in
weekly progress calls with the LANES staff.

meetings.

Both CeC and LANES reiterated their commitment to an open and transparent
relationship to ensure success of the HDHP project. Given the relative size of the
population of Los Angeles County (County) in relation to the State of California, CeCis
very interested in supporting LANES in developing an HIE in the County.

Further, in order for LANES to ensure future progress on project deliverables, LANES
and WHIN are working towards a merger of the two Boards and infrastructures as a
single HIE entity. This proposed merger is supported by CeC. The details of this
merger will be developed over the next 30 days and will be provided to your Board in a
separate report. Any items requiring action by your Board will be presented for your
consideration in the upcoming weeks.

REVISED DELIVERABLES, TIMELINES, AND BUDGET

The revised deliverables, timelines, and budget are attached. The changes primarily
- reflect the following:
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Some deliverables were reoriented so that LANES takes more control over the
resources in the project. For instance, LANES will be hiring a project manager to
be responsible for ensuring the project deliverables, timelines, and budget are
met. Project management was previously provided by WHIN.

LANES will be involved in obtaining contract staff to perform project deliverables,
as needed. The hiring of staff was previously handled by WHIN.

The timing of the deliverables was adjusted to bring DHS’ data into the system
earlier in the implementation process. This is to incentivize other providers to
participate in the LANES HIE by providing access to data that could help improve
the treatment and care coordination of their patients that may have previously
been seen at a DHS facility. Additional information is provided below about this
effort.

The previous set of deliverables envisioned licenses for 2 million unique patients
to be added to the HIE. By leveraging the purchase of licenses that DHS is
planning to make for the County Enterprise Master Person Index (EMPI),
approximately six million unique patients will be added to the HIE. LANES and
CeC see this increase in the number of unique patients to be included in the
system as bringing great value to the investment being made into this project.
Additional information is provided below about this purchase.

Some planned project participants were moved into a pending category. Some
of these participants have indicated possible changes in their data exchange
plans and it is not clear at this time if they are going to participate in the LANES
HIE. As indicated above, we hope that making DHS’ data available could attract
participants such as these to join the LANES HIE. With DHS data in the system,
we will still meet CeC project deliverables, despite delays in adding some project
participants.

The deliverables no longer include the development of interfaces to the eight
preferred Electronic Health Record (EHR) vendors that are part of the HITEC-LA
project. The original idea was to build these interfaces and make them available
to any providers that use one of these eight EHR’s. However, after further review
and discussion with CeC, it was determined that no additional value would be
created by developing these interfaces that might not ultimately be used and/or
would require additional funding to modify to work with providers specific system
implementations. As an additional component, instead, an interface will be
developed for L.A. Care data to be included in the LANES HIE.
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e The budget includes various changes to reflect recent changes in the HIE
environment and updated project requirement, such as increased hourly rates for
staff that are in high demand, refinements to the number of hours required to
complete certain deliverables, increased software license costs, and necessary
software upgrade costs.

e The revised budget also reflects some potential cost overruns. LANES is
evaluating opportunities to cover these increased costs, including other sources
of funding and/or additional grants.

The LANES Board and CeC both feel that the changes described above bring more
value to the HDHP project by increasing the number of unique patients that will be
included in the LANES HIE.

DHS PARTICIPATION IN THE LANES HIE

As mentioned above, the key component to ensuring success of the LANES HIE is
entering DHS’ data into the LANES HIE. County representatives, including staff from
the CEO, County Chief Information Office (CIO), County Counsel, Auditor-Controller
(A-C), and DHS are working on reviewing the privacy and security policies and data use
agreements that have been established by WHIN in order to ensure they meet the
requirements of the County. We will be briefing your offices on these policies and
agreements in the next few months and will return to your Board separately to request
approval of these policies and agreements in May 2012.

We will also be briefing your offices in the next few months on the process for
purchasing the required EMPI licenses that are needed in order for the DHS data to be
included in the LANES HIE. We expect to return to your Board in May 2012 with a
separate agreement for that purchase.

OTHER UPDATES
In addition to the items listed above, the following activities have taken place:

e Privacy and Security Policy Committee — LANES established a policy committee
in January 2012 to evaluate privacy and security policies as well as review the
current data use agreements that were developed by WHIN. This committee
includes representatives from CEQO, County Counsel, A-C, CIO, DHS, CCALAC,
L.A. Care, and WHIN.
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e Sustainability Committee — LANES established a sustainability committee in
February 2012 to evaluate various options regarding how the LANES HIE can be
sustainable once the grant funding has been spent. This committee includes
representatives from the CEO, CIO, L.A. Care, WHIN, Gateways Hospital, and
Community Health Alliance of Pasadena.

e Monthly CeC check-in meetings — LANES conducted monthly check-in calls with
CeC in December 2011, January 2012, and February 2012. The meetings
represent an opportunity for CeC to check progress on the deliverables, as well
as an opportunity for LANES to discuss achievements and challenges in meeting
the grant deliverables.

e CeC Community of Practice (COP) meetings — LANES participated in two more

COP webinars in January 2012 and February 2012. The COP meetings include

- each of the five CeC HIE Expansion Grant grantees and are an opportunity to

share relevant information regarding each grantees current experience,
achievements, challenges, and best practices with all of the grantees.

NEXT STEPS

As noted above, LANES is moving forward at a rapid pace to ensure that the project is
completed by the end of the grant period in November 2012. We will also continue
working on reviewing and approving the privacy and security policies and data use
agreements in order to present them to your Board for approval in May 2012. This
would allow DHS to meet the estimated go live date of July 15, 2012. Further, we will
provide a separate written report to your Board on the proposed LANES/WHIN merger.

Finally, we will report additional progress on the deliverables in our next quarterly report
to your Board by May 31, 2012.

If you have any questions regarding this matter, please contact Sheila Shima at
(213)974-1160 or sshima@ceo.lacounty.gov or Kevin Lynch, DHS Chief Information
Officer, at (213) 240-8128 or klynch@dhs.lacounty.gov.

WTF:SAS:MLM
MM:hd

Attachments
C: Executive Office, Board of Supervisors
Auditor-Controller
Chief Information Office
County Counsel
Health Services
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LANES HEALTH DATA HIGHWAY PROJECT - CAL eCONNECT GRANT DELIVERABLES

GRANT TERM: JUNE 2011 THROUGH NOVEMBER 2012

UPDATED 2/17/2012

ATTACHMENT |

New |Deliverable Owner Exchange Original Revised Status |Comments/Notes
Item # Partner Due Date | CeC Qtr *| Due Date | CeCQtr *

1 |Quarterly Report LANES 8/31/11 Ql 8/31/11 Ql Complete

2 |Budget with Actuals LANES 8/31/11 Q1 8/31/11 Q1 Complete

3 {Deliver Project Documents WHIN 10/5/11 Q2 10/5/11 Q2 Complete [Finished as scheduled 3 weeks after signing of contract
9/14/11

4 [Community Clinics Technical Design Documents WHIN CCALAC Phase 1 | 11/30/11 Q2 10/15/11 Q2 Complete [NOTE: i2i clinics (referred to as Phase 1 for CCALAC)

completed for i2i Interfaces Clinics

5 |Execute BAA with LAC DHS to start development of WHIN LA County DHS | 7/31/11 Q1 10/31/11 Q2 Complete |Legal approval delayed finalization

interfaces (WHIN})
6  [Clinic Server & VPN CCALAC/DHS/ | CCALAC Phase 1| 9/31/11 Q2 10/31/11 Q2 Complete |No Edge Server Required for Clinics - pending LANES
WHIN Clinics Board Approval

7 [Quarterly Report LANES ’ 11/30/11 Q2 11/30/11 Q2 Complete

8 |Budget with Actuals LANES 11/30/11 Q2 11/30/11 Q2 Complete

9 |LAC DHS Technical Design Documents completed for WHIN LA County DHS | 11/30/11 Q2 12/23/11 Q3 Complete [HL7 2.x spec delivered to John Mendoza & Katherine

Interfaces Johnson. CDA spec pending completion by 1/31/12

10 |Establish New Edge Server and MPI Connectivity for WHIN Providence 8/31/11 Q1 2/20/12 Q3 In Process |Ordered and ready to install pending Mirth payment

Providence - Install Server and establish connectivity.

11 [LAC DHS Edge Server & VPN LAC-DHS/ WHIN | LA County DHS | 9/30/11 Q2 2/29/12 Q3 In Process |Need to finalize purchase decision at DHS and make
payment to Mirth.

12 |[Estabiish New Edge Server and MP! Connectivity for WHIN Providence 8/31/11 Q1 2/29/12 Q3 In Process |Split #5 into 2 sub-tasks for clarity

Providence - Finalize Channel development and complete
development testing.

13 |QueensCare & LA Christian technical design completed WHIN QueensCare, LA | 11/30/11 Q2 2/29/12 Q3 In Process |Was originally Tarzana, CHAP, QueensCare & LA Christian

for Interfaces Christian (no TDDs required before development now)

14 |Quarterly Report LANES 2/29/12 Q3 2/29/12 Q3 In Process

15 |Budget with Actuals LANES 2/28/12 Q3 2/29/12 Q3 In Process

16 [Quest interface WHIN Quest 1/31/12 Q2 3/31/12 Q4 In Process |No longer Care 360 - just Quest

17 |Business Sustainability LANES /WHIN 11/30/11 Q2 4/15/12 Q4 In Process |{Not in CeC SOW - from Revised SOW)

18 |Tarzana & CHAP technical design completed for WHIN Tarzana, CHAP | 11/30/11 Q2 4/15/12 Q4 In Process |Was originally Tarzana, CHAP, QueensCare & LA Christian

Interfaces (no TDDs required before development now)

19 |Privacy & Security Policy Committee LANES 8/31/11 Q1 4/15/12 Q4 in process {Meeting scheduled for January 30, 2012. Committee will
continue working after 4/15/12, however, work must be
completed by 4/15/12 in order to ensure County
approval of the policies and agreements by july 15, 2012.

20 |Revised Data Participation Agreement LANES /WHIN 1/31/12 Q2 4/15/12 Q4 In Process |Discussion at the Policy committee meeting 1/30

{HDHP Project Deliverables 2-17-12 for Board status.xIsx)
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LANES HEALTH DATA HIGHWAY PROJECT - CAL eCONNECT GRANT DELIVERABLES

GRANT TERM: JUNE 2011 THROUGH NOVEMBER 2012

UPDATED 2/17/2012

ATTACHMENT |

New |Deliverable Owner Exchange Original Revised Status Comments/Notes
Item # Partner Due Date | CeC Qtr *| Due Date |CeCQtr*
21 [Providence Go-Live Providence / Providence n/a n/a 4/15/12 Q4 In Process
WHIN
22 |Tarzana Interfaces developed and deployed Tarzana /WHIN Tarzana 11/30/11 Q2 4/30/12 Q4 Not Started |Originally only this one scheduled for Q2
23 |CHAP Interfaces developed and deployed CHAP /WHIN CHAP 2/29/12 Q3 4/30/12 Q4 Not Started |Originally this one scheduled for Q3
24 |Community Clinics first 8 priority sites (i2i) Clinics /WHIN Initial 8 Phase 1 | 11/30/11 | Q2, Q3 4/30/12 Q4 In Process |Originally deploying 4 clinics in Q2 and 4 in @3
Sites & 2/29/12
25 |LAC Counsel approves LANES powered by WHIN DPA for LAC LA County 2/29/12 Q3 4/30/12 Q4 Not Started |On target
signing
26 |WHIN Interface to LA County DHS developed LAC DHS / WHIN LA County 11/30/11 Q2 5/15/12 Q4 Not Started |Pending Server selection and deployment
27 |Quarterly Report LANES 5/31/12 Q4 5/31/12 Q4 Not Started
28 |Budget with Actuals LANES 5/31/12 Q4 . 5/31/12 Q4 Not Started
29 |LAC Board of Supervisors authorizes CEO to sign LANES LAC LA County 2/29/12 Q3 6/15/12 Qs Not Started [Note: Moved to Q2 from Q3 in revised SOW
powered by WHIN DPA
30 |EHR Clinic Interface for QueensCare and LA Christian QC/LA Chr /WHIN{ QueensCare, LA | 2/25/12 Q3 6/30/12 Qs Not Started |Originally 1 Clinic Q2 and 3 clinics Q3. Now 2 Clinics Q4,
Christian 2 Clinics Q5
31 |Community Clinic Interfaces for final 6 clinics Clinics /WHIN Final 6 Phase 1 | 5/31/12 Q4 6/30/12 Qs Not Started
Sites
32 |IBM: Upgrade of Initiate and new rules algorithms WHIN / DHS LA County 5/13/12 Q4 7/15/12 Qs Not Started |Formerly "Pre-Tune MPI for LAC DHS Data"
’ Note: Moved up to Q4 (Finish in March)
33 |LAC DHS Go-tive DHS /WHIN LA County 6/30/12 Qs 7/15/12 Qs Not Started [(Not in CeC SOW - from Revised SOW)
Pending IBM Upgrade/Rules changes, Board approval of
DPA and resolving licensing.
34 |LA Care interface LA Care/WHIN LA Care 8/31/12 Q5 Not Started |NEW ITEM ADDED
35 [Provide metrics for Cal eConnect evaluation team LANES /WHIN 8/31/12 Qs 8/31/12 Qs Not Started
36 [Quarterly Report LANES 8/31/12 Qs 8/31/12 Qs Not Started
37 |Budget with Actuals LANES 8/31/12 Qs 8/31/12 Q5 Not Started
38 |Provide metrics for Cal eConnect evaluation team LANES /WHIN 11/30/12 Q6 11/30/12 Q6 Not Started
39 |Quarterly Report LANES 11/30/12 Q6 11/30/12 Q6 Not Started
40 |Budget with Actuals LANES 11/30/12 Q6 11/30/12 Qb6 Not Started
41 [FINAL PROJECT REPORT LANES /PHFE 11/30/12 Q6 11/30/12 Q6 Not Started
NO LONGER IN SCOPE; MAY BE ADDED BACK DEPENDENT ON LAC DHS IMPLEMENTATION BY 7/15 AND ADDITIONAL FUNDING:
42 |Execute BAA and DPA with Los Angeles County Regional WHIN AltaMed 8/31/11 Ql 9/15/12 Q6 OnHold [Pending LA County data Go-Live
Safety Net ACN - AltaMed
43 |Execute BAA and DPA with Los Angeles County Regional WHIN Hollywood 8/31/11 Ql 9/15/12 Q6 On Hold [Pending LA County data Go-Live
Safety Net ACN - Hwd Christian Christian
44 |Establish New Edge Server and MPI Connectivity for CVHP WHIN CVHP 8/31/11 Ql 9/15/12 Q6 On Hold |Pending LA County data Go-Live and/or approval from

(HDHP Project Deliverables 2-17-12 for Board status.xIsx)
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LANES HEALTH DATA HIGHWAY PROJECT - CAL eCONNECT GRANT DELIVERABLES

GRANT TERM: JUNE 2011 THROUGH NOVEMBER 2012

UPDATED 2/17/2012

ATTACHMENT |

New [Deliverable Owner Exchange Original Revised Status |Comments/Notes
Iltem # Partner Due Date | CeC Qtr *| Due Date | CeCQtr*
45  |Establish Edge Server (if needed) and Connectivity with ACN/ WHIN AltaMed 11/30/11 Q2 9/30/12 Q6 On Hold |Pending LA County data Go-Live and #50 above
LAC Regional Safety Net ACN AltaMed
46 |Establish Edge Server (if needed) and Connectivity with ACN/ WHIN Hollywood 11/30/11 Q2 9/30/12 Q6 On Hold [Pending LA County data Go-Live and #51 above
LAC Regional Safety Net ACN Hwd Christian Christian
47 |CVHP Go-Live CVHP/ WHIN CVHP n/a n/a 11/15/12 Q6 On Hold |Pending LA County data Go-Live and completion of #52
above
48 |LAC Regional Safety Net ACN AltaMed ready for LANES AltaMed 2/29/12 Q3 11/15/12 Qb On Hold jPending LA County data Go-Live and completion of #53
Production above
49 |LAC Regional Safety Net ACN Hwd Christian ready for LANES Hollywood 2/29/12 Q3 11/15/12 Q6 OnHold |Pending LA County data Go-Live and completion of #54
Production Christian above
50 |Los Angeles Regional Safety Net ACN AltaMed Go Live ACN/ WHIN AltaMed 5/31/12 Q4 11/30/12 Q6 On Hold {{Notin CeC SOW - from Revised SOW}
Pending LA County data Go-Live and completion of #56
above
51 |Los Angeles Regional Safety Net ACN Hwd Christian Go ACN/ WHIN Hollywood 5/31/12 Q4 11/30/12 Q6 On Hold [{Notin CeC SOW - from Revised SOW)
Live Christian Pending LA County data Go-Live and completion of #57
above
52  |NwHIN Gateway LANES /ONC / NwHIN 5/31/12 Q4 TBD TBD On Hold [Can be done anytime but recommend to wait till after
WHIN DHS go live
NO LONGER IN SCOPE; AFTER FURTHER REVIEW AND AGREEMENT WITH CAL eCONNECT, ITEMS DO NOT PROVIDE VALUE FOR THE PROJECT:
53 |HHTEC-LAEdgeServer& VPN 11/30/11 Q2 n/a n/a (Deleted)
54 |HFECLA TechnicalDesign-Documentscompletedfor 11/30/11 Q2 n/a n/a {Deleted)
Interfaces
55  |KHTFEC-LA-Clinictnterfacesford-prioritized-EHRs-complete: 11/30/11 Q2 n/a n/a (Deleted)
57 HHFEC-LACliniclnterfacesfor4-prioritized-EHRscomplete 2/29/12 Q3 n/a n/a (Deleted)
58 |HIFEC-LARreferred-Vendorstnterface-toWHIN—second2| 5/1/12 Q4 n/a n/a (Deleted)
£8 citas it ) ) TEC 1A

* QUARTER TIME FRAMES:

Ql
Q2
Q3
Q4
Q5
Q6

June 1, 2011 - August 31, 2011
September 1, 2011 - November 31, 2011
December 1, 2011 - February 29, 2012
March 1, 2012 - May 31, 2012

June 1, 2012 - August 31, 2012
September 1, 2012 - November 31, 2012

(HDHP Project Deliverables 2-17-12 for Board status.xIsx)
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LANES HEALTH DATA HIGHWAY PROJECT - CAL eCONNECT GRANT BUDGET

GRANT TERM: JUNE 2011 THROUGH NOVEMBER 2012

ATTACHMENT Ul

UPDATED 2/17/2012
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10)
PROJECT BUDGET PROJECT ESTIMATE
TACare & LA
County Participant
Cal eConnect Match Funding & Revised
Grant (S250K + ED + Maint. Plan Grant Estimate Variance Cols.

ltem Responsible Party ($996K) $750K) (5173K) Total Hours Rate 2/17/12 (6)-(9)
Contract Staff
Executive Director LANES S - S 264,375 $ - S 264,375 0o S - S 264,375 S -
Project Manager LANES S 97,760 S 90,638 S - S 188,398 1557 S 140 S 298,259 S (109,861)
Operations Support LANES $ 51,584 S - S - S 51,584 320 S 124 S 37,112 S 14,472
HIE Architect WHIN S 45,000 S - S - S 45,000 50 S 225 ) 11,250 S 33,750
Legal Counsel WHIN (Pillsbury) S 28,750 S - S - S 28,750 50 $ 575 S 28,750 S -

Subtotal S 223,094 $ 355,013 S - S 578,107 S 639,746 $ {61,639)
DATA EXCHANGE PARTNER-SIDE IMPLEMENTATION
Hardware/Hosting/VPN
Community Clinic Shared Edge Server
{Hosted Mux Server) LANES S 48,000 S - S - S 48,000 S 40,300 S 7,700
AltaMed Edge Server (appliance
installed in AltaMed site Participant Funding S - S - S 33,000 S 33,000 S 22,499 S 10,501
Hollywood Pres Edge Server
(appliance installed in HP site) Participant Funding S - S - S 33,000 S 33,000 S 22,499 S 10,501
LAC DHS Edge Server LANES S - S - S - S - S 49,999 S (49,999)
Mirth VPN Tunnels (29 * $300/yr) LANES S 5,400 S - S 3,300 S 8,700 S 7,200 S 1,500

Subtotal $ 53,400 S - S 69,300 S 122,700 S 142,497 S (19,797)
Interface Development
LAC DHS LANES (contract staff) | S 66,500 S - S - S 66,500 239 $ 110 S 26,290 S 40,210
Community Clinic i2i feeds LANES (contract staff) | $ - S 17,750 S 25,000 S 42,750 1219 S 110 S 134,090 S (91,340)

Los Angeles County

Community Clinic Phase Il Project {contract
with Los Angeles County staff/vendors) S - S 750,000 S - $ 750,000 S 750,000 S -
LA Christian LANES (contract staff) { S - S 23,750 S - S 23,750 164 S 110 S 18,040 S 5,710
QueensCare LANES (contract staff) {1 $ - S 23,750 S - S 23,750 164 $ 110 S 18,040 S 5,710
Tarzana LANES (contract staff) | $ - S - S - S - 180 S 110 S 19,800 S (19,800)

LANES Budget to Estimated v5 - Board status report.xlsx
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ATTACHMENT Il
LANES HEALTH DATA HIGHWAY PROJECT - CAL eCONNECT GRANT BUDGET
GRANT TERM: JUNE 2011 THROUGH NOVEMBER 2012

UPDATED 2/17/2012
(1) (2) (3) (4) (5) (6) 7) (8) (9) (10)
PROJECT BUDGET PROJECT ESTIMATE
TACare & LA -
County Participant
Cal eConnect Match Funding & Revised
Grant (S250K + ED + Maint. Plan Grant Estimate Variance Cols.

ltem Responsible Party ($996K) $750K) ($173K) Total Hours Rate 2/17/12 (6)-(9)
CHAP LANES (contract staff) | S - S - S - S - 180 $ 110 S 19,800 S (19,800)
Providence LANES (contract staff) | $ - S - S - S - 180 $§ 110 S 19,800 S (19,800)
LA Care LANES (contract staff) | $ - S - S - S - 180 $§ 110 S 19,800 S (19,800)
Quest Regional Data Feed LANES $ 30,000 S - S - S 30,000 118 § 175 S 20,650 S 9,350

Subtotal $ 96,500 $ 815,250 S 25,000 S 936,750 $ 1,046,310 S (109,560)
Interface Testing
Interface Testing - Including Labs
(Quest, HP, AltaMEd, and all others) LANES (contractstaff) | S 11,488 S 50,237 S - S 61,725 2468 S 50 S 123,400 S (61,675)

Subtotal $ 11,488 S 50,237 S - S 61,725 S 123,400 S (61,675)
INFRASTRUCTURE COSTS
Core HIE Implementation in New
Data Center LANES S 67,125 S 9,750 S - S 76,875 S 144,000 S (67,125)
Mirth HIE Licenses LANES S 126,750 S - S - S 126,750 $ 350,000 S (223,250)
Mirth Connect Annual Platinum
Subscription LANES $ - $ - $ - $ - $ 39,999 ¢ (39,999)
Mirth Hosted Appliance Annual
Subscription - H1000-MR LANES S - S - S - S - S 93,396 S (93,396)
IBM Initiate MPI Licenses LANES S 135,200 S - S - S 135,200 S 135,200 S -
IBM Initiate Migration and Upgrade $ 206,600 S - S - $ 206,600 S 285,304 S (78,704)
Helpdesk/Training (24x7x365) LANES S - S - S - S - S 143,000 $  (143,000)

Subtotal $ 535,675 S 9,750 $ - S 545,425 $ 1,190,899 $ (645,474)
Estimated Total Project Budget S 920,157 $ 1,230,250 S 94,300 $ 2,244,707 | 5,192 S 3,142,852 S (898,145)
Other (includes other Participant Funding and In-Kind) S - S - S - $ 1,715,596
Fiscal Intermediary (8.5%) S 75,913 S 20,625 S - S 96,538
Grand Total $ 996,070 $ 1,250,875 S 94,300 S 4,056,841

LANES Budget to Estimated v5 - Board status report.xlsx : Page 2 of 3



LANES HEALTH DATA HIGHWAY PROJECT - CAL eCONNECT GRANT BUDGET

GRANT TERM: JUNE 2011 THROUGH NOVEMBER 2012

ATTACHMENT if

UPDATED 2/17/2012
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10)
PROJECT BUDGET PROJECT ESTIMATE
TR Care & LA
County Participant
Cal eConnect Match Funding & Revised
Grant (5250K + ED + Maint. Plan Grant Estimate Variance Cols.

item Responsible Party (5996K) $750K) ($173K) Total Hours Rate 2/17/12 (6)-(9)
BUDGET ITEMS THAT WERE DELETED OR MODIFIED BASED ON THE REVISED DELIVERABLES:
Privacy-and-Security Officer S 5 S $ $ S

i d d i i i
IntegrationTeamtead $ S S $ S $

d e ¥ i e >

TR Specialist |

$225/he-@-400-hs) $ $ $ $ $ $

b i i i
support—445-@ $70/he) $ $ $ $ $ s
AltaMed- $ s s $ $ $
HellywoodPres- $ $ S $ $ $

i il fd had i +
CVHP S $ $ $ $ s
Tachnical\Writer—Deeumentation $ $ $ s $ $

i i P - fad o
Labfeed testing {Quest HR-AltaMed-
—22975-hrs-@$50/he) $ $ — — ¢ $
Mirth-Channel Bevelopment
. ‘ - . 200G
$156/h¢) s $— $ $ $ $
Mirth-Results-Community-Portal $ $ $ $ $ $

7 i e e ¥ e >
Mirth-CennectDataFeeds $ $ $ $ $ $
7 e e i ¥ i >

i2HrtegrationServices $ $ $ $ $ $

il o il ol i ol
Distributed-Query NwHIN-Gateway $ $ $ $ $ $

7 hd d d i e e

AdditieralHRSec VRN Conneactions [ [ $ S [ S

LANES Budget to Estimated v5 - Board status report.xlsx
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